

SECRET

1 JUL 1959

OC 8588

Eng M-9-682

Director of Logistics

Director of Communications

Contract Amendment - RD-103, Task Order 8

Horse Return to
Engineering Staff

1. Under the terms of RD-103, Task Order 8, [redacted] is developing for this Office an automatic data transmission system, AS-6. A letter from the contractor dated 19 June 1959, a copy of which is attached, outlines his requirement for \$144,151.00 in additional funds in order to complete this program.

25X1

25X1

2. The contractor's justification for this overrun, which includes the accumulated overruns of two sub-contractors, has been examined by this Office and is felt to be reasonable. There is no increase in scope involved in this authorization for additional funds.

3. It is requested, therefore, that Task Order 8 of RD-103 be amended to reflect this cost increase and to authorize an extension of the termination date of the task to 30 August 1959. Attached for this purpose is Requisition No. MSB 59-634 indicating that the allotment to be charged is 8/7995-50. Funds in the amount of \$144,151.00 have been encumbered for this purpose. The project engineer for this program is [redacted]

25X1

25X1

25X1

Attachments:

(1) Letter from contractor dated 19 June 1959

(2) Requisition No. MSB 59-634

OC-E/R+D-EP/WJS:pjb (25 June 59)

Distribution:

Original and 1 - Addressee

1 - R+D Subject File

1 - [redacted]

2 - MSB

1 - OC-A

1 - R+D Vital File

1 - R+D Obligation File

1 - OC-E Chrono

1 - R+D Chrono

1 - EP Chrono

Coordination:

R+D

OC-E

OC-A

OC-P

DD/CO

25X1

DOC 86	REV DATE 1 APR 1960	BY 064540
ORIG COMP 033	CPI 56	TYPE 02
ORIG CLASS 5	PAGES 1	REV CLASS 5
JUST 22	NEXT REV 2010	AUTH: HR 10-2

SECRET